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Modernization of CP-k Control Panel

LR PR .v R J3:' 11 MENT
Redesign the CI-4 Control Panel and fabricate 100 units.
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Redesign the CP-4 control panel as a more efficient unit
end rebuild from the Btart, using miniaturigation techniques
vherever possible and practical, incorporating features in the

aquipment from experience gained from previous models of the
control panel.
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1. A pre-production model of the CP-5A froz NG
m was delivered to EES thru R+D/EP. Tests were made
on the wun o determine if specifications were met in manufacture.

The unit was excellent mechanically and electrically, and was accepted
with a few very minor changes in panel labeling. The stock mmber
assigned to the CP-5A is 5820-HO0-T19L.

2., Except for inspection of the first production sample from
, this project is now considered complete and

will not be reported further.
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